



## Works Notification

December 2016 - January 2017

## Gold Coast Light Rail Stage 2

### MERRY CHRISTMAS & HAPPY NEW YEAR

It's been a very productive year for the Gold Coast Light Rail Stage 2 project and we thank all those residents, particularly those alongside the project, for their patience and understanding during construction. We have another full year of work ahead of us with tram testing scheduled for late 2017 before the final completion in early 2018.

**The majority of construction work on the project will stop from Friday 23 December 2016 and will recommence from Tuesday 3 January 2017.**

We hope you have a wonderful Christmas with family and friends and once again thank you for your continued support. From all of us at the Gold Coast Light Rail Stage 2 Project, have a Merry Christmas a safe New Year!

### CONSTRUCTION UPDATE

#### Day Work

The following activities are planned to be undertaken during January, site condition and weather permitting:

Location	Day Work
<b>Napper Road and Smith Street intersection</b>	<p><b>Progressive temporary lane closures</b> From early January 2017, work will commence in preparation for the light rail alignment to cross Napper Road. These works are expected to take three months to complete and will require night works and significant temporary lane closures.</p> <p>Work will involve:</p> <ul style="list-style-type: none"> <li>• Relocation and installation of electrical service conduits and pits for the signalised intersection.</li> <li>• Altering the road ground levels to accommodate the light rail tracks crossing Napper Road.</li> <li>• Excavation of existing kerbs and installation of new road drainage.</li> <li>• Construction of the new pedestrian island refuge and crossing.</li> </ul> <p><b>Night work is associated with this activity</b> – see information in night work section overleaf.</p> <p>Motorists are advised to avoid the area if possible. More detailed information will be available at <a href="http://www.gclrstage2.com.au">www.gclrstage2.com.au</a> in January 2017.</p>
<b>Olsen Avenue</b>	<p><b>Public utility services relocation</b> Intermittent work to relocate public utility services will continue at the intersection of Olsen Avenue and Wintergreen Drive until February 2017.</p> <p><b>Night work is associated with this activity</b> – see information in night work section overleaf.</p> <p>Refer to the <i>Construction Update – September</i> for more detail.</p>

Location	Day Work
<b>Bailey Crescent, Southport</b>	<p><b>Light rail depot – stabling yard construction</b> Work to expand the light rail stabling facility in Southport will continue until early 2017.</p> <p>More information about the stabling yard is available at <a href="http://www.gclrstage2.com.au">www.gclrstage2.com.au</a></p>
<b>Various locations within the light rail corridor</b>	<p><b>Noise barrier construction and installation</b> Noise barrier construction will continue behind Carner Court, several properties in Henry Cotton Drive, Stanton Court, Longcove Place and Longreef Crescent.</p> <p><b>Retaining wall construction</b> Retaining wall construction will continue within the vicinity of the Smith Street Motorway and Smith Street.</p> <p>More information about retaining wall construction is available at <a href="http://www.gclrstage2.com.au">www.gclrstage2.com.au</a></p>
<b>Uplands Drive</b>	<p><b>Removal of rock</b> Rock-cutting activities will continue over the next three months, weather permitting.</p> <p><b>Night work is associated with this activity</b> – see information in night work section overleaf.</p> <p><b>Temporary pedestrian footpath closure</b> The 180 metre section of pedestrian footpath running alongside the Smith Street Motorway (from Uplands Drive to Carner Court) remains closed.</p>
<b>Biggera &amp; Coombabah Creek</b>	<p><b>Biggera Creek Bridge</b> Early morning concrete pours commenced in early December and will continue until early January 2017.</p> <p><b>Piling – Coombabah Creek Bridge</b> Piling and concrete pours for the Coombabah Creek bridge will continue until early January 2017.</p>
<b>Gold Coast University Hospital station</b>	<p><b>Gold Coast University Hospital station</b> Work to construct the connection from the existing station at the Gold Coast University Hospital to Stage 2 of the light rail will continue through to early 2017.</p> <p>More information about connection to the Gold Coast University Hospital station is available at <a href="http://www.gclrstage2.com.au">www.gclrstage2.com.au</a></p>



Australian Government

**BUILDING OUR FUTURE**

CITY OF  
**GOLDCOAST.**

**Goldline**  
Gold Coast Light Rail



Queensland Government

## Night Work

The following work needs to be undertaken at night when traffic volumes are at their lowest, site condition and weather permitting:

Every effort will be made to keep noise to a minimum for residents in proximity to the work.

Location	Night Work
<b>Napper Road and Smith Street intersection</b>	<p><b>Progressive temporary lane closures</b></p> <p>The reconstruction of this intersection will take place in stages on week nights and weekends from 6.00pm to 7.00am for approximately three months and will require night works and significant temporary lane closures.</p> <p>Work will include:</p> <ul style="list-style-type: none"> <li>• Removal of concrete islands on Napper Road.</li> <li>• Asphalt removal to install electrical service conduits and pits for the signalised intersection and street lighting.</li> <li>• Excavation of existing kerbs and installation of road drainage.</li> <li>• Reconstruction of the existing concrete islands on Smith Street.</li> <li>• Installation of formwork, pouring and concrete cutting.</li> <li>• Placement of base asphalt layer.</li> </ul> <p>Every effort will be made to keep disruption to a minimum for residents in proximity to these works.</p> <p>Motorists are advised to expect delays and avoid the area if possible. More detailed information will be available at <a href="http://www.gclrstage2.com.au">www.gclrstage2.com.au</a> in <b>January 2017</b>.</p>
<b>Olsen Avenue</b>	<p><b>Public utility services relocation</b></p> <p>Intermittent night work to relocate public utility services at the intersection of Olsen Avenue and Wintergreen Drive will continue between 7.00pm and 5.00am until early 2017.</p>
<b>Uplands Drive</b>	<p><b>Removal of rock</b></p> <p>Night work will continue intermittently between 8.00pm and 6.00am, to remove the remaining section of rock from the edge of the Uplands Drive hill. More information about rock cutting is available at <a href="http://www.gclrstage2.com.au">www.gclrstage2.com.au</a></p>
<b>Various locations within the light rail corridor</b>	<p><b>Out of hours concrete deliveries</b></p> <p>Intermittent early morning concrete deliveries will occur from 5.30am for approximately four months along the project corridor. During the warmer months, concrete spraying for retaining wall construction needs to take place during the cooler morning temperatures to ensure the quality of the concrete and its finish.</p>

## Contact the project team



If you have any questions or would like to register for more information, please contact CPB Contractors' Project Team on **1800 425 799\*** or email [gclrstage2@cpbcon.com.au](mailto:gclrstage2@cpbcon.com.au).

Visit [www.gclrstage2.com.au](http://www.gclrstage2.com.au) for more information and updates.

**\* Free call within Australia. Call charges may apply from mobile or pay phones.**

Subscribing to receive project updates is a convenient way to obtain information about the project and work happening in your area. To subscribe, simply visit our website and look for the 'sign up' form on the 'contact' page.



Australian Government

**BUILDING OUR FUTURE**

CITY OF  
**GOLDCOAST™**

**GoldlineQ**  
Gold Coast Light Rail



Queensland Government